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Year 3 Checklist 
 
Done UPIPS Step Timeline 
 Determine whether files will be reviewed through self-

monitoring process or additional USOE on-site visit.  If 
USOE on-site visit, schedule visit.  If self-monitoring, 
determine schedule. 

July, 2008 

 Conduct self-monitoring of files or facilitate USOE on-site 
visit. 

July, 2008-May, 2009 

 Continue to implement PIP and CAP July, 2008-May, 2009 

 Implement planned CSPD activities July, 2008-May, 2009 

 Continue and complete file correction activities for 
individual file errors identified during Year 2 on-site visit 

Within 1 year of 
receiving report 

 Submit evidence of individual file error corrections   Within 1 year of 
receiving report 

 Collect and review data to measure the effectiveness of each 
action step of PIP goals 

July, 2008-May, 2009 

 Revise the PIP, if needed, to reflect additional findings from 
data collection 

July, 2008-May, 2009 

 Submit revised PIP and CAP, if needed July, 2008-May, 2009 

 Submit evidence of CAP related training completed 
(agendas, participant list, and training materials) 

December 1, 2008 

 Submit annual progress report on PIP to USOE June 30, 2009 

 Submit verification of results from completed CAPs 
(through either on-going internal file monitoring data or 
additional on-site visit) to USOE 

June 30, 2009 

 
 


